COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 06/ 2012

ESTI MATE SUMVARY 17: 28: 19
CONTI D: C18317 ESTI MATE NO 0002 PROG SPEC YR 2005
PCN: 18317-BI D COFRS REPORTI NG CATEGCRY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 131.0 DAYS TIME ALLOW 11/30/201 FI XED COMPLETI ON DATI
FY 12 PRI ORI TY CULVERTS SH 145 PERCENT TIME:  100. 00 ORI G TIME ALLON 11/30/201 FI XED COMPLETI ON DAT
PROQJECT NO STAL45A- 054
FY 12 PRI ORI TY CULVERTS SH 145
NAVE OF ROAD: SH145
PRQIECT COUNTI ES: DOLORES SAN M GUEL
CONTRACTOR:
AVERI CAN Cl VI L CONSTRUCTCRS, | NC. PAY PERI OD ENDI NG 11/ 30/ 2012 DATE TI ME STARTED 07/ 23/ 2012
4901 S. Wndernere St DATE LET 06/ 28/ 2012 DATE WORK BEGAN
DATE AWARDED 07/ 03/ 2012 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 07/ 23/ 2012 DATE ACCEPTED
Littleton CO 80120 303- 795- 2582 DATE NOTI CE TO PROCEED 07/ 23/ 2012
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMI: $ 721, 262. 00 PARTI O PATI NG $ 1, 000. 00 $ 0.00
AVARD PRQJECT AMT: $ 688, 570. 00 NON- PARTI CI PATI NG 489, 007. 50 430, 502. 50
PERCENT COWPLETE: 67.94% TOTAL EARNI NGS 490, 007. 50 430, 502. 50
FUNDS AVAI LABLE: $ 231, 254. 50 STOCKPI LED MATERI ALS 60, 981. 52 -142,290. 23
GROSS EARNI NGS 550, 989. 02 288, 212. 27
TOTAL CLAI V5: $ 0. 00 RETAI NAGE -10, 328. 55 -9, 008. 52
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 540, 660. 47 279, 203. 75
LI QU DATED DANMAGES 0.00 0.00
AUTCOPAY ADJUSTMVENT 0.00 0.00
AVOUNT  DUE 540, 660. 47 279, 203. 75
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 279, 203. 75

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18317 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18317-BID ESTI MATE RUN 12/ 06/ 2012
PRQIECT: STA145A- 054 ESTI MATE NO 0002 17: 28: 19
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00000 C earing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0010 201- 00005 Renoval of Debris 1. 000 1. 000
LS 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0015 202- 00035 Renoval of Pipe 3. 000 3. 000
LF 0. 000 0. 00
250. 00000 3. 000 750. 00
0020 202-04001 Pl ug Cul vert 1. 000 0. 000
EACH 0. 000 0. 00
20, 000. 00000 0. 000 0. 00
0025 203- 01565 Hydraul i ¢ Excavat or 15. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0030 203-01582 Truck (Dunp) 10. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0035 203-01594 Conbi nati on Loader 15. 000 0. 000
HOUR 0. 000 0. 00
90. 00000 0. 000 0. 00
0040 203-02330 Labor er 45. 000 0. 000
HOUR 24.000 672. 00
28. 00000 24.000 672. 00
0045 208- 00002 Erosion Log (12 Inch) 86. 000 54. 000
LF 32. 000 192. 00
6. 00000 86. 000 516. 00
0050 208-00020 Silt Fence 350. 000 105. 000
LF 0. 000 0. 00
2. 00000 105. 000 210. 00
0055 208-00034 Gravel Bag 40. 000 0. 000
LF 30. 000 690. 00

23. 00000 30. 000 690. 00



CONTI D C18317 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 18317-BI D ESTI MATE RUN 12/ 06/ 2012
PRQJECT: STA145A- 054 ESTI MATE NO 0002 17:28:19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0060 208- 00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
600. 00000 1. 000 600. 00
0065 208-00070 Vehi cl e Tracki ng Pad 1. 000 1. 000
EACH 0. 000 0. 00
1, 800. 00000 1. 000 1, 800. 00
0070 208-00103 Renoval and Di sposal of Sedinent (Labor) 20. 000 0. 000
HOUR 0. 000 0. 00
35. 00000 0. 000 0. 00
0075 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 10. 000 0. 000
HOUR 0. 000 0. 00
35. 00000 0. 000 0. 00
0080 208-00106 Sweepi ng (Sedi nent Renoval ) 20. 000 0. 000
HOUR 0. 000 0. 00
140. 00000 0. 000 0. 00
0085 208- 00400 Wat er Control 1. 000 0. 000
LS 1. 000 45, 000. 00
45, 000. 00000 1. 000 45, 000. 00
0090 212-00006 Seedi ng (Native) 0. 250 0. 000
ACRE 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0095 212-00032 Soi | Condi tioni ng 0. 250 0. 000
ACRE 0. 000 0. 00
6, 000. 00000 0. 000 0. 00
0100 213-00003 Mil ching (Weed Free) 0. 250 0. 000
ACRE 0. 000 0. 00
1, 800. 00000 0. 000 0. 00
0105 213-00061 Mil ch Tacki fier 25. 000 0. 000
LB 0. 000 0. 00
6. 00000 0. 000 0. 00
0110 216- 00041 Soi | Retention Blanket (Straw Coconut) 40. 000 0. 000
SY 28. 300 169. 80
6. 00000 28. 300 169. 80



CONTI D C18317 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 18317-BI D ESTI MATE RUN 12/ 06/ 2012
PRQJECT: STA145A- 054 ESTI MATE NO 0002 17:28:19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0115 601- 03000 Concrete O ass D 6. 000 0. 000
cY 1. 000 1, 300. 00
1, 300. 00000 1. 000 1, 300. 00
0120 602- 00020 Rei nforcing Steel (Epoxy Coated) 89. 000 0. 000
LB 0. 000 0. 00
5. 00000 0. 000 0. 00
0125 603- 00001 Annul ar Space Grouting 20. 000 0. 000
CY 0. 000 0. 00
500. 00000 0. 000 0. 00
0130 603-00123 Cul vert Lining (120 Inch) 215. 000 0. 000
LF 150. 500 316, 050. 00
2,100. 00000 150. 500 316, 050. 00
0130 MATERI AL ALLOMANCE St ockpi | e Cul vert Lining 215. 000
LF -150. 500 -142,290. 23
945. 45000 64.500 60, 981. 53
0135 607-11525 Fence (Plastic) 250. 000 32. 000
LF 0. 000 0. 00
2. 00000 32. 000 64. 00
0140 625- 00000 Construction Surveyi ng 1. 000 0. 000
LS 1. 000 6, 000. 00
6, 000. 00000 1. 000 6, 000. 00
0145 626- 00000 Mobi | i zati on 1. 000 0.228
LS 0. 685 46, 580. 00
68, 000. 00000 0.913 62, 084. 00
0150 630- 00000 Fl aggi ng 400. 000 87.500
HOUR 138. 050 3,313. 20
24. 00000 225. 550 5,413. 20
0155 630- 00007 Traffic Control Inspection 16. 000 1. 000
DAY 4.000 760. 00
190. 00000 5. 000 950. 00
0160 630- 00012 Traffic Control Management 30. 000 12. 000
DAY 17. 000 9, 690. 00
570. 00000 29. 000 16, 530. 00



CONTI D C18317 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 18317-BI D ESTI MATE RUN 12/ 06/ 2012
PRQJECT: STA145A- 054 ESTI MATE NO 0002 17:28:19
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0165 630-80341 Construction Traffic Sign (Panel Size A 8. 000 0. 000
EACH 0. 000 0. 00
12. 00000 0. 000 0. 00
0170 630- 80342 Construction Traffic Sign (Panel Size B) 26. 000 5. 000
EACH 3. 000 36. 00
12. 00000 8. 000 96. 00
0175 630-80360 Drum Channel i zi ng Devi ce 9. 000 3. 000
EACH 1. 500 18. 00
12. 00000 4. 500 54. 00
0180 630- 80380 Traffic Cone 50. 000 4.500
EACH 5. 250 31.50
6. 00000 9. 750 58. 50
0185 700- 70010 F/ A M nor Contract Revisions 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0190 700-70011 F/ A Partnering 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0195 700- 70380 F/ A Erosi on Control 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0200 700- 70589 F/ A Environnmental Health & Safety Managenent 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 720, 262.00 $ 288,212.27 % 549, 989. 03
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0205 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
CAT 0400 CURRENT AMI  $ 1, 000.00 $ 0.00% 1, 000. 00
PRQIECT TOTAL CURRENT AMI $ 721,262.00 $ 288,212.27 % 550, 989. 03



